BuEiae Finish % Jun 13 Jul 13 Aug 13 Sept 13 Oct 13
Activity Name (Days) Resources Assigned Start Date Date Complete
Y 19|26 2 | 9 | 16|23|30| 7 |14|21|28| 4 |11/18|25| 1| 8 |15/22 /29| 6
A-Branch
2 White beam slits 14.50 5/20/113 | 6/7/13 12% [\
3 Upstream Slit QC 0.50 |Jessica McChesney, Scott Peterson - QC 5/20/13 | 5/20/13 100% *
4 Downstream Slit QC 0.50 |Jessica McChesney, Scott Peterson - QC 5/22/13 5/22/13 100% ’
5 Installation 2.00 |MOM Group 5/24/13 | 5/27/13 100% ;
6 Survey and alignment 3.00 | Scott Wesling - Survey and Alignment 5/28/13 | 5/30/13 0% ‘
Hydrotesting of downstream 1.00 | MOM group - Mechanical 6/5/13 6/5/13 0% ®
slit body
Bakeout 6.00 | MOM Group 5/31/113 6/7/13 0% P
Order more motor cables 1.00 | Jessica McChesney 5/29/13 | 5/29/13 0% *
Motor Controls 10.00 | Dohn Arms 5/24/13 | 6/6/13 0% ‘ I
MO/M1 7.00 5/23/13 | 5/31/13 0%
RGA filament repair 1.00 | Jessica McChesney 5/23/13 | 5/23/13 0% ?
Bakeout RGA 3.00 |Mark Servantes 5/24/13 | 5/28/13 0% q
Leak check mirror 3.00 |Jessica McChesney, Mark Servantes 5/29/13 5/31/13 0% ﬂ
Diagon 10.00 5/22/13 | 6/4/13 0% %f—Tg
install motors 1.00 |Jessica McChesney 5/28/13 | 5/28/13 0% q
order motor cables 9.00 |Jessica McChesney 5/22/13 6/3/13 0% q
install motor cables 1.00 |Mark Servantes 6/4/13 6/4/13 0% ?
integrate into Epics 1.00 | Dohn Arms 6/4/13 6/4/13 0% ()
Commissioning A-Hutch 64.00 6/4/13 | 8/30/13 0% [ p
IEX ID startup 0.00 | Aimen Xiao 6/4/13 6/4/13 0% s
Enable Shutter Permit 6.00 6/10/13 | 6/17/13 0% =
Connect waterlines (slit1A 3.00 | MOM group - Mechanical 6/10/13 | 6/12/13 0% ’
MO/M1)
EPS testing 2.00 |EPS group 6/13/13 | 6/14/13 0% q
RSS tag 1.00 | Floor Coordinator 6/17/13 | 6/17/13 0% ®
Connect Slit1A and DiaGon 1.00 | Dohn Arms 6/10/13 | 6/10/13 0%
motors
Slit1A alignment and testing 4.00 |Jessica McChesney 6/18/13 | 6/21/13 0% o«
19|26 2| 9 |16|23|(30| 7 |14|21|28| 4 |11/18|25| 1| 8 |15)/22|29| 6




, - o Jun 13 Jul 13 Aug 13 Sept 13 Oct 13
. Duration . Finish Yo
Activity Name (Days) Resources Assigned Start Date Date Complete
19 | 26 9 16| 23|30 14 | 21| 28 11| 18| 25 8 |156/22|29| 6
28 MO0/M1 alignment and testing| 6.00 |Jessica McChesney 6/11/13 | 6/18/13 0% q
29 Radiation Survey 1.00 | Floor Coordinator 6/20/13 | 6/20/13 0% ?
30 DiaGon testing 6.00 |Jessica McChesney 6/21/13 | 6/28/13 0% q
31 Undulator Tests... 44.00 |Jessica McChesney 7/2/13 8/30/13 0% m
36 |B-Branch 184.00 5/20113 | 1/30/14 0% |¢ 1 = : ‘ ‘ — ‘ : ‘ : =
37 Mono 184.00 5/20/13 1/30/14 0% \ ‘ ‘ ‘ ‘ ‘
38 Chamber/Assembly... 52.00 5/30/13 8/9/13 0% | - - |
41 reciept of Optics... 53.00 5/20/13 | 7/31/13 0% | I
45 LEG deliver 33.00 12/17/13 | 1/30/14 0%
4 Installation of optics and 3.00 | FMB-Berlin, Jessica McChesney 8/21/13 8/23/13 0%
6 valves

47 Survey of optics 1.00 | Scott Wesling - Survey and Alignment 8/21/13 | 8/21/13 0% ‘
48 Leak check 1.00 | MOM Group 8/26/13 | 8/26/13 0% ’
49 | Bakeout 10.00 | MOM Group 8/27/13 | 9/9/13 0% )

determine mono vacuum rack 3.00 |Jessica McChesney 71413 7/8/13 0%
50 .

location ’
51 move mono controls rack 4.00 |Jessica McChesney, Mark Servantes 7/9/13 7/12/13 0% .
52 route cables 20.00 |(?) 6/3/13 | 6/28/13 0% m
53 M3R 32.00 5/20/13 712113 0% \ | ‘
54 assembly 15.50 5/23/13 | 6/13/13 0% AN 4
55 uncrate 1.00 |Mark Servantes 5/23/13 5/23/13 0% o
56 update footprint 2.00 |Jessica McChesney 5/27/13 | 5/28/13 0% ﬁ
57 survey footpirnt 1.00 | Scott Wesling - Survey and Alignment 6/5/13 6/5/13 0% I
58 grout floor plate 1.00 | MOM group - Mechanical 6/6/13 6/6/13 0%
59 install assembly 2.50 | MOM group - Mechanical, Rigging 6/10/13 6/12/13 0% \,
60 survey and alignment 1.00 | Scott Wesling - Survey and Alignment 6/12/13 | 6/13/13 0% ‘
61 mirror delivery 0.00 5/20/13 | 5/20/13 0% ™
62 integraﬁon mirror controls 1.00 |Dohn Arms 6/14/13 6/14/13 0%

motion testing with 5.00 |Jessica McChesney 6/17/13 6/21/13 0% o
63 .
autocollimator
19| 26 9 | 16|23 30 14| 21| 28 11(18| 25 8 |15/22|29| 6




BuEiae Finish o Jun 13 Jul 13 Aug 13 Sept 13 Oct 13
Activity Name Resources Assigned Start Date °
G PR Complete 19|26 2 | 9 | 16|23 30 14| 21| 28 11] 18| 25 8 11512229 6
64 mirror installation 2.00 |Jessica McChesney 6/24/13 6/25/13 0% ,
65 mirror alignment 1.00 | Scott Wesling - Survey and Alignment 6/26/13 6/26/13 0% “
66 leak check and bake out 5.00 | MOM Group 6/26/13 | 7/2/13 0% ?
67 Slit 2B 86.00 6/3113 | 9/30/13 0% Y
68 Survey and alignment 6.00 7/3/13 | 7/10/13 0%
69 Run motor cables 11.00 |(?) 7/19113 | 8/2/13 0% O
70 Run signal cables 11.00 | Jessica McChesney, Mark Servantes 9/2/13 9/16/13 0% T
71 Motion controls 30.00 |Dohn Arms 6/3/13 | 7/12/13 0%
72 Tables upstream of mono 6.00 94/13 | 9/11/13 0% LCP/
73 installation 3.00 | MOM group - Mechanical 9/4/13 9/6/13 0% —'
74 survey and alignment 3.00 | Scott Wesling - Survey and Alignment 9/9/13 9/11/13 0% ‘
75 Vacuum 13.00 9/12/13 | 9/30/13 0% \‘ y
76 installation 5.00 |MOM Group 9/12/13 | 9/18/13 0% q
77 bakeout 7.00 |MOM Group 9/19/13 | 9/27/13 0% q
78 integration into EPS 1.00 |EPS group 9/30/13 9/30/13 0%
79 Commissioning Mono 58.00 10/2/13 | 12/20/13 0%
80 Test Mono controls 2.00 |Jessica McChesney 10/2/13 10/3/13 0% ?
81 Condition Optics 5.00 | Jessica McChesney 10/3/13 | 10/9/13 0% ——
82 Alignment of C/D-Branch 13.00 | Jessica McChesney 10/16/13 | 11/1/13 0%
optics
83 Gas-Cell commissioning 35.00 |Jessica McChesney 11/4/13 | 12/20/13 0%
84 |C/D-Branches Build out 86.00 5120113 | anens ” N || |
85 M3A/M4A 43.00 6/313 | 7/31/13 0% ?\
86 tfoe clamp from shop 0.00 6/3/13 6/3/13 0% Q
87 granite block installation 5.00 | MOM group - Mechanical 6/4/13 6/10/13 0% q
88 granite block survey 5.00 | Scott Wesling - Survey and Alignment 6/17/13 6/21/13 0% L
89 hexapod
90 delivery
91 controls
19|26 2| 9 |16|23|30 14| 21| 28 11] 18|25 8115|2229 | 6




Duration Finish % Jun 13 Jul 13 Aug 13 Sept 13 Oct 13
Activity Name (Days) Resources Assigned Start Date Date Complete
19| 26 9 | 16| 23| 30 14| 21| 28 1118 | 25 8 115122129 | 6
92 Chamber assembly
93 design
94 delivery
95 fiducial
26 installation
97 mirrors delivery 0.00 7131113 | 7/31/13 0% (=)
98 mirror installtion
99 testing
100 | M4R 15.00 6/3113 | 6/21/13 0% T\
101 toe clamp from shop 0.00 6/3/13 | 6/3/13 0% ?
102 granite block installation 5.00 | MOM group - Mechanical 6/4/13 6/10/13 0% q
103 granite block survey 5.00 | Scott Wesling - Survey and Alignment 6/17/13 | 6/21/13 0% 4
104 hexapod
105 delivery
106 controls
107 Chamber assembly
108 design
109 delivery
110 fiducial
111 installation
112 mirror delivery
113 mirror installtion 0.00 6/17/13 | 6/17/13 0% @
114 testing
115 | Slit 3C and Slit 4D 76.00 6/3/13 | 9/16/13 0%
116 Survey and alignment 6.00 7/3/13 | 7/10/13 0%
117 Run motor cables 11.00 | (?) 7119113 | 8/2/13 0% o
118 Run signal cables 11.00 |Jessica McChesney, Mark Servantes 9/2/13 9/16/13 0% )
119 Motion controls 30.00 | Dohn Arms 6/3/13 7/12/13 0%
19| 26 9 | 16| 23| 30 14| 21| 28 1118 | 25 8 115122129 | 6




Duration Finish o Jun 13 Jul 13 Aug 13 Sept 13 Oct 13
Activity Name Resources Assigned Start Date °
) SELTEFE 19| 26 9 16|23 30 14| 21| 28 11|18 25 8 15|22 29| 6
120 Run water lines 10.00 | MOM group - Mechanical 711513 | 7/26/13 0% ]
121 | Support/Vacuum 9.00 5/20/13 | 5/30/13 0%
122 assembly drawing 8.00 |Mark Servantes 5/21/13 | 5/30/13 0% ﬂ
123 threaded rod 9.00 |MOM Group 5/20/13 | 5/30/13 0% (D
124 install ion pumps 1.00 | MOM Group 5/20/13 | 5/20/13 0% “
125 install spool pieces 1.00 | MOM Group 5/20/13 | 5/20/13 0% ‘rf
126 cable list 3.00 |Jessica McChesney 5/20/13 | 5/22/13 0% ‘.
127 run vacuum cables 1.00 | MOM Group 5/20/13 | 5/20/13 0% @
128 | Diagnostics 9.00 5/23/13 | 6/4/13 0% @W@
129 Chamber Assembly 8.00 | Jessica McChesney, Mark Servantes 5/23/13 6/3/13 0% D
130 Motor cables
131 Current meters
132 Installarion 1.00 | MOM Group 6/4/13 6/4/13 0% L
133 | Mono Shutters 23.00 5/3113 | 7/2/13 0% P ]
134 delivery 1.00 5/31/13 | 5/31/13 0% q
135 QcC 6.00 | Scott Peterson - QC 6/3/13 | 6/10/13 0% -
136 Installation 3.00 |MOM Group 6/12/13 | 6/14/13 0% q
137 Survey and A/ignment 2.00 | Scott Wesling - Survey and Alignment 6/17/13 6/18/13 0% ﬁ
138 Integration in PSS 1.00 | EPS group 6/26/13 | 6/26/13 0% N 3
139 Pneumatic
140 RSS tag 1.00 | Floor Coordinator 7/2/13 7/2/13 0% '@
141 |Final Configuration
142 | Section 3AB
143 Leak check
144 Bake
145 | Section 3AB
146 Leak check
147 Bake
19| 26 9 16|23 30 14| 21| 28 11|18 25 8 152229 6




Duration Finish % Jun 13 Jul 13 Aug 13 Sept 13 Oct 13
Activity Name (Days) Resources Assigned Start Date Date Complete
19| 26 9 16|23 30 14| 21| 28 11|18 25 8 115|122 29| 6
148 | Section 4B
149 Leak check
150 Bake
151 | Section 5B
152 Leak check
153 Bake
154 | Section 6B
155 Leak check
156 Bake
157 | Section 7C
158 Leak check
159 Bake
160 | Section 8C
161 Leak check
162 Bake
163 | Section 9C
164 Leak check
165 Bake
166 | Section 7D
167 Leak check
168 Bake
169 | Section 8D
170 Leak check
171 Bake
172 | Section 9D
173 Leak check
174 Bake
175 |ARPES Endstation 0.00 11113 | 11113 0%
19| 26 9 16|23 30 14| 21| 28 111825 8 11522 29| 6




Duration Finish % Jun 13 Jul 13 Aug 13 Sept 13 Oct 13
Activity Name Resources Assigned Start Date °
e SELTEFE 19| 26 9 | 16| 23|30 14| 21| 28 1118 25 8 |15|22|29| 6
176 | Chamber
177 design of intro chamber
178 delivery
179 stand modification
180 | Manipulator delivery 0.00 11113 | 11/1/13 0%
181 |RSXS Endstation 83.00 6/10/13 | 10/2/13 0% & =
182 | Assembly of diffractometer 4.00 |Luc Venema, Peter Abamonte 6/10/13 | 6/13/13 0% -
183 | Assembly of sample stage
184 | Detector assembly
185 Detector testing (delay line) 15.00 | Jessica McChesney, Mark Servantes 9112113 | 10/2113 0% prmm———
186 | [Interlocks
187 | Controls
188 |Endstation Commissioning | 196.00 1114 | 10/1/14 0%
189 |GUP/PUP 0.00 10/1/14 | 10/1/14 0%
19| 26 9 | 16| 23|30 14| 21| 28 1118 25 8 15/22|29| 6




